EMS Data File Implementation Status (% complete) - 11/16/2010

Data File - User Acceptance Test

Metrics Completion | Data File | Distributio|Ingest Flat| Archive User Product Product | Reconciliation EMS Production Data Provider Production Comments
Data Provider (#i‘;’i‘:‘;’:{a”m Manifest |n Log File|  File FlatFile | Profle | Mapping | Search Account Readiness Acceptance | Implementation
tasks completed) Delivery | Delivery | Delivery | Flat File Flat File Flat File Set-up
Delivery | Delivery | Delivery (HTML
DB)
ASF 90of 10
50 83.3|Currently testing Ingest files in UAT
ECHO 50f5 N/A N/A N/A N/A N/A
EMD* 9of9 N/A N/A
GES S4PA 9of9 N/A
= GHRC 10 of 10
2 LARCANGE Dist files operational in EMS
=) LARC ANGe 10 of 10 OPS as of 11/10/2010
6 [LARCECS 10 of 10
LP ECS 10 of 10
MODAPS 10 of 10
NSIDC ECS 10 of 10
NISDC VO 9of9 N/A
ORNL 9of9 N/A
PODAAC 10 of 10
SEDAAC 10 of 10
Archive files currently being tested in UAT
CDDIS 9 of 10* 50 83.3
LPDAACMRTWEB 8of8 N/A N/A
MODAPS NRT (LANCE - MODIS) 10 of 10
H GES DISC NRT (LANCE - AIRS & MLS) 10 of 10
= OMI NRT (LANCE - OMI) DistFTP metrics in EMS OPS. Ingest and
8 of 10 50 50 87.5 Pending 66.6| Archive still in UAT for testing.
Currently testing DistFTP and DistHTTP in
OBPG 30of 10 N/A 25 25 50 43.8 Pending UAT
All files operational in EMS OPS as of
AMSR-E NRT (LANCE - AMSR-E) 10 of 10 10/20/10
riginal Overall Status: . New status
reflects additional data providers (CDDIS,
LANCE PROVIDERS: MODAPS NRT; GES
DISC NRT; OMI NRT; LPDAACMRTWEB,
Overall Status* 18 of 20 91.2|OBPG)
98.7|Status will be 100% once LARCANGE

|Original Status*

| | 13 of 13

Distribution files are operational in EMS




